COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 28/ 2017

ESTI MATE SUMVARY 10: 56: 48
CONTI D C21381 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 21381-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 1.0 DAYS TI VE ALLOW 76 WORK DAYS
STORM SEVER ON US50C AT JAMES PERCENT TI ME: 1.32 ORI G TI ME ALLOW 76 WORK DAYS
PROJECT NO STRO50A- 031
STORM SEVER ON US50C AT JAMES
NAVE OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTCR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 09/ 22/ 2017 DATE TI ME STARTED 08/11/2017
P.O BOX 336638 DATE LET 06/ 08/ 2017 DATE WORK BEGAN 09/ 06/ 2017
DATE AWARDED 07/ 28/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 28/ 2017 DATE ACCEPTED
GREELEY CO 80633 (970) 346- 8323 DATE NOTI CE TO PROCEED 08/ 11/ 2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 829, 091. 00 PARTI Cl PATI NG $ 147, 541. 50 $ 147, 541. 50
AWARD PRQJECT AM: $ 775, 026. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COWPLETE: 17. 80% TOTAL EARNI NGS 147, 541. 50 147,541. 50
FUNDS AVAI LABLE: $ 681, 549. 50 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 147, 541. 50 147, 541. 50
TOTAL CLAI VB $ 0.00 RETAI NAGE -3,481. 25 -3,481.25
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 144, 060. 25 144, 060. 25
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 144, 060. 25 144, 060. 25
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 144, 060. 25

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D 21381

PCN: 21381-BID

PRQJECT: STRO50A- 031

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00035

Renoval of Pipe

0020 202-00220 Renoval of Asphalt Mat

0025 203-01500 Bl adi ng
0030 203-01597 Pot hol i ng
0035 203-02330 Labor er
0040 207-00205 Topsoi |

0045 207-00210 St ockpi | e Topsoi |

0050 208-00008

Erosion Log Type 2 (12 Inch)

0055 208-00020 *Silt Fence

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
8, 000. 00000
39. 000
EACH
675. 00000
48. 000
LF
25. 00000
920. 000
SY
10. 00000
10. 000
HOUR
125. 00000
40. 000
HOUR
185. 00000
20. 000
HOUR
40. 00000
110. 000
cY
14. 00000
110. 000
cY
7.00000
130. 000
LF
6. 00000
520. 000
LF

2.50000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 500
0. 500

0. 000
31. 000
31. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
35. 000
35. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
24.000
24.000

0. 000
60. 000
60. 000

Page 2
ESTI MATE RUN 09/ 28/ 2017

10: 56: 48
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
4, 000. 00
4, 000. 00
20, 925. 00
20, 925. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
6, 475. 00
6, 475. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
144. 00
144. 00
150. 00
150. 00



CONTI D: C21381 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21381-BI D ESTI MATE RUN 09/ 28/ 2017
PRQJECT: STRO50A- 031 ESTI MATE NO. 0001 10: 56: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00035 *Aggregat e Bag 36. 000 0. 000
LF 5. 000 135. 00
27. 00000 5. 000 135. 00
0065 208- 00041 Rock Check Dam 1. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0.00
0070 208-00103 Renoval and Di sposal of Sedinment (Labor) 5. 000 0. 000
HOUR 0. 000 0.00
40. 00000 0. 000 0.00
0075 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 0. 000 0.00
135. 00000 0. 000 0.00
0080 208-00106 Sweepi ng (Sedi nent Renoval ) 5. 000 0. 000
HOUR 0. 000 0.00
125. 00000 0. 000 0.00
0085 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0.00
105. 00000 0. 000 0.00
0090 210- 01000 Reset Fence 30. 000 0. 000
LF 0. 000 0.00
20. 00000 0. 000 0.00
0095 212- 00006 *Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0.00
6, 425. 00000 0. 000 0.00
0100 213-00003 *Mil ching (Wed Free) 0. 200 0. 000
ACRE 0. 000 0.00
4, 000. 00000 0. 000 0.00
0105 214-00215 *Deci duous Tree (1.5 Inch Caliper) 5. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0.00
0110 216-00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 21. 000 0. 000
d ass
Sy 0. 000 0.00
50. 00000 0. 000 0.00



CONTI D 21381 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 21381-BID ESTI MATE RUN 09/ 28/ 2017
PRQJECT: STRO50A- 031 ESTI MATE NO 0001 10: 56: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 217-00000 *Her bi ci de Treat nent 300. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0.00
0120 217-00020 *Her bi ci de Treat nent 5. 000 0. 000
HOUR 0. 000 0. 00
425. 00000 0. 000 0. 00
0125 240-00010 Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
83. 00000 0. 000 0. 00
0130 403-00721  Hot M x Asphalt (Patching) (Asphalt) 1, 180. 000 0. 000
SY 0. 000 0. 00
39. 00000 0. 000 0. 00
0135 420-00102 Geotextile (Erosion Control) (dass 1) 50. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0140 506-00212 Riprap (12 Inch) 19. 000 0. 000
CcY 0. 000 0. 00
125. 00000 0. 000 0. 00
0145 601- 03050 Concrete Class D (Vall) 1. 000 0. 000
CcY 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0150 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 48. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0155 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 22. 000 0. 000
LF 0. 000 0. 00
265. 00000 0. 000 0. 00
0160 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 78. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0. 00
0165 603-01485 48 I nch Reinforced Concrete Pipe (Conplete In Place) 1, 221. 000 0. 000
LF 184. 000 59, 800. 00

325. 00000 184. 000 59, 800. 00



CONTI D C21381 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21381-BI D ESTI MATE RUN 09/ 28/ 2017
PRQIECT: STRO50A- 031 ESTI MATE NO 0001 10: 56: 48
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 603-05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0175 603- 05048 48 I nch Reinforced Concrete End Section 1. 000 0. 000
EACH 1. 000 2, 300. 00
2, 300. 00000 1. 000 2,300. 00
0180 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0185 604-00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0190 604- 00550 Inlet Type D (Special) 1. 000 0. 000
EACH 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
0195 604- 30015 Manhol e Sl ab Base (15 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
9, 500. 00000 0. 000 0. 00
0200 607-11525 Fence (Plastic) 600. 000 0. 000
LF 240. 000 720. 00
3. 00000 240. 000 720. 00
0205 621-00450 Det our Pavenent 200. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0210 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 600 3, 000. 00
5, 000. 00000 0. 600 3, 000. 00
0215 626- 00000 *NMobi | i zation 1. 000 0. 000
LS 0. 500 31, 500. 00
63, 000. 00000 0. 500 31, 500. 00
0220 630- 00000 *Fl aggi ng 500. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00



CONTI D C21381 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 21381-BID ESTI MATE RUN 09/ 28/ 2017
PRQIECT: STRO50A- 031 ESTI MATE NO 0001 10: 56: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630- 00007 *Traffic Control Inspection 68. 000 0. 000
DAY 0. 000 0. 00
250. 00000 0. 000 0. 00
0230 630-00012 *Traffic Control Managenent 35. 000 0. 000
DAY 13. 000 8, 450. 00
650. 00000 13. 000 8, 450. 00
0235 630-80335 *Barricade (Type 3 MA) (Tenporary) 16. 000 0. 000
EACH 1. 500 540. 00
360. 00000 1. 500 540. 00
0240 630-80341 *Construction Traffic Sign (Panel Size A) 51. 000 0. 000
EACH 1. 500 97.50
65. 00000 1. 500 97.50
0245 630- 80342 *Construction Traffic Sign (Panel Size B) 18. 000 0. 000
EACH 4. 500 1, 080. 00
240. 00000 4. 500 1, 080. 00
0250 630- 80350 *Vertical Panel 12. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0255 630- 80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 6, 800. 00
6, 800. 00000 1. 000 6, 800. 00
0260 630- 80360 *Drum Channel i zi ng Devi ce 10. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0265 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0270 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 12. 500 175. 00
14. 00000 12. 500 175. 00
0275 700-70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI Dt C21381 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21381-BI D ESTI MATE RUN 09/ 28/ 2017
PRQJECT: STRO50A- 031 ESTI MATE NO 0001 10: 56: 48
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700- 70270 F/ A Water Lines 7, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0285 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMT  $ 827,841.00 % 146, 291.50 % 146, 291. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0290 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 250. 00
1, 250. 00000 1. 000 1, 250. 00
CAT 0400 CURRENT AMT  $ 1, 250. 00 $ 1, 250.00 $ 1, 250. 00
PROQJECT TOTAL CURRENT AMI $ 829,091.00 % 147,541.50 $ 147, 541. 50




